



**School: School of Art**

**Researcher: Gavin Tuk**

**Project Title: Project of an Egg**

**UOA:**

## Research Timeline to be edited

Date	Rationale of research activities and decisions undertaken
2018	Initial Discussion with Photo London, Ben Brown Fine Arts Site visit Draft proposal
2018	Research into the egg to use as a basis for the model of the sculpture is built & foundries are contacted to discuss brief & Stone mason
2018	Model of the sculpture is molded & foundries are contacted to discuss brief & Stone mason Model is sent to the chosen foundry
2018	Site visit to measure and spec out the exhibition
2018	Proposal signed off
2019	Website Research, including looking at what elements of social media are good to incorporate into the site. How to use the site as a curated space. Brief type up to check with partners Website is commissioned
2019	Exhibition curation is designed, research into equipment and
2019	Artwork is sand cast and chased, final inspection and signed off
2019	Website testing & Social Media Strategy researched
2019	Artworks arrive in the studio and are signed, weighed

---

2019

Risk Assessment & Installation Methodology

---

---

---

---